

Holy Cross Integration Committee Schedule

ID	Task Mode	Task Name	Duration	Start	Finish	% Complete
0		Holy Cross Integration Committee Schedule	197 days	Thu 12/1/11	Fri 8/31/12	0%
1						
2		General Items	152 days	Thu 12/1/11	Fri 6/29/12	0%
3		Common Student Council	152 days	Thu 12/1/11	Fri 6/29/12	0%
4		Common Easter Breakfast	22 days	Thu 3/1/12	Fri 3/30/12	0%
5		Common Year End BBQ at Holy Cross	21 days	Fri 6/1/12	Fri 6/29/12	0%
6		Common Mascot and Colours	108 days	Wed 2/1/12	Fri 6/29/12	0%
7		New Name for School	87 days	Wed 2/1/12	Thu 5/31/12	0%
8		Need for a thinning out of resources so that they all fit	152 days	Thu 12/1/11	Fri 6/29/12	0%
9		Balanced Day concern around staggered nutrition bre:	152 days	Thu 12/1/11	Fri 6/29/12	0%
10		Request to utilize inside classroom as Special Educatio	38 days	Mon 1/9/12	Wed 2/29/12	0%
11		Community Information Meeting	1 day	Mon 1/23/12	Mon 1/23/12	0%
12		Transportation	196 days	Fri 12/2/11	Fri 8/31/12	0%
13		Consider central pick-up at St. Mary	43 days	Fri 12/2/11	Tue 1/31/12	0%
14		Bell Time Established	38 days	Mon 1/9/12	Wed 2/29/12	0%
15		Parents told pick up time	45 days	Mon 7/2/12	Fri 8/31/12	0%
16		Special Education student transportation determined	22 days	Mon 7/2/12	Tue 7/31/12	0%
17		Review physical layout of bus lanes at Holy Cross	38 days	Mon 1/9/12	Wed 2/29/12	0%
18		Determine whether Dalhousie, Stanley or Colborne Streets should be designated "Hazard areas"	11 days	Thu 12/15/11	Thu 12/29/11	0%
19		Determine whether elementary and secondary studen	44 days	Tue 5/1/12	Fri 6/29/12	0%
20		Facilities	185 days	Thu 12/1/11	Wed 8/15/12	0%
21		Review parent asbestos concerns in tiles of two ceiling	44 days	Thu 12/1/11	Tue 1/31/12	0%
22		Provide access to school for teachers from St. Mary to	54 days	Fri 6/1/12	Wed 8/15/12	0%
23		Transfer of resources from classrooms, library, etc	54 days	Fri 6/1/12	Wed 8/15/12	0%
24		Transfer of school records	54 days	Fri 6/1/12	Wed 8/15/12	0%
25		Location of portable placement and required number	87 days	Thu 12/1/11	Fri 3/30/12	0%
26		Current CAS office space required by school	1 day	Thu 12/1/11	Thu 12/1/11	0%
27		Finance	197 days	Thu 12/1/11	Fri 8/31/12	0%

Holy Cross Integration Committee Schedule

ID	Task Mode	Task Name	Duration	Start	Finish	% Complete
28		What happens to School Council money?	44 days	Thu 12/1/11	Tue 1/31/12	0%
29		What happens to school budget money?	44 days	Thu 12/1/11	Tue 1/31/12	0%
30		SchoolCash system - closing of the books	66 days	Fri 6/1/12	Fri 8/31/12	0%
31		Human Resources	152 days	Thu 12/1/11	Fri 6/29/12	0%
32		Staffing timelines for teachers	87 days	Thu 3/1/12	Fri 6/29/12	0%
33		Staffing timelines for principal	38 days	Mon 1/9/12	Wed 2/29/12	0%
34		Staffing timelines for custodian	108 days	Thu 12/1/11	Mon 4/30/12	0%
35		Staffing timelines for secretary	21 days	Mon 4/2/12	Mon 4/30/12	0%
36		Communications	197 days	Thu 12/1/11	Fri 8/31/12	0%
37		Requirement for a communication plan to the commu	197 days	Thu 12/1/11	Fri 8/31/12	0%
38		Project Management Schedule required	197 days	Thu 12/1/11	Fri 8/31/12	0%
39		Information Technology	45 days	Mon 7/2/12	Fri 8/31/12	0%
40		Transfer of technology (computers, ActivBoards etc)	33 days	Mon 7/2/12	Wed 8/15/12	0%
41		Special Education	87 days	Thu 3/1/12	Fri 6/29/12	0%
42		Transition of students prior to building close	87 days	Thu 3/1/12	Fri 6/29/12	0%