



Task Name	Start Date	End Date	Duration	Status
Holy Cross Integration Committee Schedule	Thu 12/2/11	Fri 6/2/12	197 days	OK
General Name	Thu 12/2/11	Fri 6/2/12	153 days	OK
Common Student Council	Thu 12/2/11	Fri 6/2/12	157 days	OK
Common Year End BBQ at Holy Cross	Fri 6/2/12	Fri 6/2/12	21 days	OK
Common Maces and Colours	Wed 2/2/12	Fri 6/2/12	108 days	OK
New Name for School	Wed 2/2/12	Thu 5/3/12	87 days	OK
Need for a thinning out of resources so that they all fit into Holy Cross	Thu 12/2/11	Fri 6/2/12	157 days	OK
Balanced Day concerns around staggered nutrition break and implication	Thu 12/2/11	Fri 6/2/12	157 days	OK
Request to utilize inside classroom as Special Education room	Mon 1/9/12	Wed 2/29/12	38 days	OK
Community Information Meeting	Mon 1/23/12	Mon 1/23/12	1 day	OK
Transportation	Fri 12/2/11	Fri 6/2/12	196 days	OK
Consider central pick-up at St. Mary	Fri 12/2/11	Tue 1/23/12	45 days	OK
Bell Time Established	Mon 1/9/12	Wed 2/29/12	38 days	OK
Parents told pick up time	Mon 2/2/12	Fri 6/2/12	45 days	OK
Special Education student transportation determined	Mon 2/2/12	Tue 2/23/12	22 days	OK
Review physical layout of bus lanes at Holy Cross	Mon 1/9/12	Wed 2/29/12	38 days	OK
Determine whether Dalhousie, Stanley or Colborne Streets should be designated "hazard areas"	Thu 12/15/11	Thu 12/29/11	14 days	OK
Determine whether elementary and secondary students will be on the same bus	Tue 5/1/12	Fri 6/2/12	44 days	OK
Facilities	Thu 12/2/11	Wed 6/13/12	185 days	OK
Review parent asbestos concerns in list of fair ceiling areas	Thu 12/2/11	Tue 1/23/12	44 days	OK
Provide access to school for teachers from St. Mary in Holy Cross through use of surge tanks and trays	Fri 6/2/12	Wed 6/25/12	54 days	OK
Transfer of resources from classrooms, library, etc	Fri 6/2/12	Wed 6/13/12	54 days	OK
Transfer of school records	Fri 6/2/12	Wed 6/13/12	54 days	OK
Location of portable placement and required number	Thu 12/2/11	Fri 3/30/12	87 days	OK
Current CAS of bus spare required by school	Thu 12/2/11	Thu 12/2/11	1 day	OK
Finance	Thu 12/2/11	Fri 6/2/12	197 days	OK
What happens to School Council money?	Thu 12/2/11	Tue 1/23/12	44 days	OK
What happens to school budget money?	Thu 12/2/11	Tue 1/23/12	44 days	OK
SchoolCash system closing of the books	Fri 6/2/12	Fri 6/2/12	66 days	OK
Human Resources	Thu 12/2/11	Fri 6/2/12	157 days	OK
Staffing timelines for teachers	Thu 3/1/12	Fri 6/2/12	87 days	OK
Staffing timelines for principal	Mon 1/9/12	Wed 2/29/12	38 days	OK
Staffing timelines for custodian	Thu 12/2/11	Mon 4/30/12	108 days	OK
Staffing timelines for secretary	Mon 4/2/12	Mon 4/30/12	28 days	OK
Communications	Thu 12/2/11	Fri 6/2/12	197 days	OK
Requirement for a communication plan to the Project Management Schedule required	Thu 12/2/11	Fri 6/2/12	197 days	OK
Information Technology	Mon 2/2/12	Fri 6/2/12	45 days	OK
Transfer of technology (Computers, ActivBoard)	Mon 2/2/12	Wed 6/13/12	73 days	OK
Special Education	Thu 3/1/12	Fri 6/2/12	87 days	OK
Transition of students prior to building close	Thu 3/1/12	Fri 6/2/12	87 days	OK